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A00001 EAST TO MAIN 161 11JAN10 23AUG10

A00052 MOBILIZE 1 11JAN10 13JAN10

A00002 INSTALL SEWER MAIN 1 14JAN10 28JAN10

A00042 HIGH TO RANSOM 180 14JAN10 22SEP10

A00043 INSTALL SEWER MAIN 1 14JAN10 27JAN10

A00044 TEST/TIE-IN SEWER MAIN 1 28JAN10 29JAN10

A00003 TEST/TIE-IN SEWER MAIN 1 29JAN10 01FEB10

A00045 INSTALL WATER MAIN 1 01FEB10 05FEB10

A00004 INSTALL SEWER LATERALS 1 02FEB10 11FEB10

A00046 TEST/TIE-IN WATER MAIN 1 08FEB10 10FEB10

A00047 INSTALL WATER SERVICES 1 11FEB10 12FEB10

A00005 INSTALL WATER MAIN/REM. 1 12FEB10 24FEB10

A00037 SCHOOL TO HIGH 151 15FEB10 13SEP10

A00038 INSTALL WATER MAIN 1 15FEB10 25FEB10

A00006 TEST/TIE-IN WATER MAIN 1 25FEB10 26FEB10

A00039 TEST/TIE-IN WATER MAIN 1 26FEB10 01MAR10

A00007 INSTALL WATER SERVICES 1 01MAR10 04MAR10

A00040 INSTALL WATER SERVICES 1 02MAR10 08MAR10

A00011 INSTALL SEWER MAIN 1 05MAR10 30MAR10

A00010 MAIN TO DELAWARE 128 05MAR10 31AUG10

A00008 CURB/SIDEWALK RESTORATION 1 05MAR10 11MAR10

A00048 CURB/SIDEWALK RESTORATION 1 09MAR10 15MAR10

A00051 INSTALL MH @ CUMMINS ST. 1 09MAR10 11MAR10

A00012 TEST/TIE-IN SEWER MAIN 1 31MAR10 01APR10

A00013 INSTALL SEWER LATERALS 1 02APR10 27APR10

A00014 INSTALL WATER MAIN/REM. 1 28APR10 17MAY10

A00015 TEST/TIE-IN WATER MAIN 1 18MAY10 25MAY10

A00017 CURB/SIDEWALK RESTORATION 1 18MAY10 31MAY10

A00019 DELAWARE TO UNION 74 26MAY10 06SEP10

A00020 INSTALL SEWER MAIN 1 26MAY10 07JUN10

A00016 IINSTALL WATER SERVICES 1 26MAY10 08JUN10

A00021 TEST/TIE-IN SEWER MAIN 1 08JUN10 10JUN10

A00022 INSTALL SEWER LATERALS 1 11JUN10 22JUN10

A00023 INSTALL WATER MAIN 1 23JUN10 30JUN10

A00024 TEST/TIE-IN WATER MAIN 1 01JUL10 05JUL10

A00025 INSTALL WATER SERVICES 1 06JUL10 14JUL10

A00026 CURB/SIDEWALK RESTORATION 1 06JUL10 12JUL10

A00029 INSTALL SEWER MAIN 1 15JUL10 22JUL10

A00028 UNION TO SCHOOL 41 15JUL10 09SEP10

A00030 TEST/TIE-IN SEWER MAIN 1 23JUL10 26JUL10

A00031 INSTALL SEWER LATERALS 1 27JUL10 29JUL10

A00032 INSTALL WATER MAIN/REM. 1 30JUL10 05AUG10

A00033 TEST/TIE-IN WATER MAIN 1 06AUG10 09AUG10

A00035 CURB/SIDEWALK RESTORATION 1 10AUG10 16AUG10

A00034 INSTALL WATER SERVICES 1 10AUG10 12AUG10

A00009 PAVING AND FINAL 1 17AUG10 23AUG10

A00018 PAVING AND FINAL 1 24AUG10 31AUG10

A00027 PAVING/FINAL RESTORATION 1 01SEP10 06SEP10

A00036 PAVING AND FINAL 1 07SEP10 09SEP10

A00041 PAVING AND FINAL 1 10SEP10 13SEP10

A00049 PAVING AND FINAL 1 14SEP10 15SEP10

A00059 DEMOBILIZE 1 16SEP10 22SEP10
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